

SUPPORT: PROJECT PLANNING

Project planning in a well-constructed, administered, and consistent manner is at the very heart of every good delay and disruption claim. A contractual baseline plan (and related assumptions), accurate and consistent progress updates, and the identification of changes to the planned intent pave the way for successful claim submissions.

Forge has established a consistent, practical, and experience-based process that can be implemented in your projects, providing your organisation with a clear opportunity to develop your internal expertise, focused on the early identification, capture, and administration of change, to standardised data management processes across the project lifecycle.

These improvements have the potential to reduce dispute exposure, enhance project performance, and strengthen commercial governance.

