


Project Claims  
Readiness



Evolve:



# WHAT IS EVOLVE:?



**A process for managing change, contractual entitlement and risk through the development of your organisational expertise**

**Evolve:** is a structured, contract-neutral framework for the management of change, preparation or defence of contractual entitlement, and identification of risk through improved governance and the development of in-house capability. Built from real project experience, it provides a repeatable process for preparing and managing contractual entitlement incurred through delay and disruption to the planned project intent.

**Strengthen delay & disruption claim capability.  
Protect margins. Build lasting expertise.**



## [1] **Baseline Assessment**

A review of your current project performance and claim readiness identifies gaps in strategy, governance, and evidence. This forms the foundation for targeted capability development.

We deliver an independent report to your Board outlining the process, control, and governance improvements required to enhance claim success and protect commercial outcomes. Forge remains available for ongoing mentoring or direct claims support

## [4] **Action Plan & Ongoing Support**

## [2] **Two-Day Intensive Workshop**

Project managers, planners, and commercial teams receive focused training on delay and disruption principles, claim preparation and defence, critical path analysis, change management, financial assessment, and dispute resolution. Learning is reinforced through the interactive Claim Game and your own project data

Following the workshop, we work alongside your selected “rising stars” on live projects — assessing change management, early warnings, and risk exposure. This provides impartial, actionable insight while accelerating internal capability.



## [3] **On-Project Mentoring**







# EVOLVE: RECOVERY OF ENTITLEMENT TO TIME THROUGH THE DEVELOPMENT OF YOUR INTERNAL COMPANY EXPERTISE



## Mentoring & Support

## What Evolve: Delivers

- Stronger, more persuasive claim submissions
- Greater visibility of claims and risks at executive level
- Improved readiness to recover time and cost entitlement
- Empowered teams who understand and manage contractual risk effectively

## Why Leading Contractors Choose Evolve:

- Recover more entitlement under any form of contract
- Improve claims visibility for senior management
- Strengthen contractual risk management and early warning processes
- Equip teams with proven tools and evidence-based methodologies
- Build sustainable in-house expertise and reduce reliance on consultants

## The Results

- Higher success rates in delay and disruption claims
- Earlier identification and mitigation of project risks
- Stronger evidence and documentation for defensible claims
- Improved commercial performance and cashflow protection





# Evolve: Project Claims Management

 [www.forgeprojectforensics.com](http://www.forgeprojectforensics.com) 

